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FOREWORD

Farm forestry was introduced as an activity approved under the saving plan of the
Odisha Forestry Sector Development Project, Phase-I. For smooth implementation
of the programme, an elaborate Guideline was formulated and a total 9,487 ha of
area was covered under farm forestry plantations in 801 VSSs belonging to 12
DMUs/Forest Divisions involving 14,031 farmers. Large number of farmers of
different OFSDP-I Divisions imbibed farm forestry component.
Under the ongoing OFSDP, Phase-II Farm Forestry has been included as a project
component with a view to provide a more profitable, secure and environmentally
responsible alternative livelihood system for the project community. It also aims
at improving the forest cover outside the forest area, along with contributing to
the improvement of livelihood of project community i.e. VSS/EDC members from
the beginning of project. The project is mandated to cover 10000 Ha. of land in the
project area involving about 10000 beneficiaries. The concept of multiple use of
land with multipurpose tree species mixed with agriculture or horticulture crops
and fodder plantation has become immensely important in the present context
where land area and green cover, both are diminishing due to ever increasing
anthropogenic pressures. The Farm Forestry component under OFSDP, Phase -II is
an initiative in this direction.
Under OFSDP, Phase-II, the Farm Forestry Strategy is based on providing an
institutionalized platform for timber, NTFP and fruit plantations on private lands
to augment Natural Resource Base for sustainable and resilient livelihood. This
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component under OFSDP, Phase-II will be promoted in a collaborative and
participatory framework, with different stakeholders exclusively from amongst
the VSS Community. Forest based industries will be invited to participate in
this initiative as per their location and willingness to work with the DMUs for
participation in the Farm Forestry intervention under OFSDP, Phase-II and
subsequent procurement of material for consumption by the industry.
The Project Management Unit of OFSDS has come up with a set of Guidelines
on Farm Forestry under OFSDP, Phase-II with an objective to guide the multiple
stakeholders, Project Functionaries, Line Department Authorities and farmers of
forest fringe areas of OFSDP, Phase-II and for streamlining the implementation
strategy for their initiative.
The sincere efforts and contribution of Dr. Meeta Biswal, IFS, Additional Project
Director (IME), Smt. P.Z. Mekro, IFS, Additional Project Director (A&F), Shri
Sudhanshu Sekhar Mishra, OFS (SB), Deputy Project Director (CME&S) and Shri
Trinath Pattanaik, Subject Matter Specialist (IME) of PMU, OFSDS in preparing
and compiling the Guideline are acknowledged profoundly. The efforts of other
PMU officials and PMC expert team in preparing this Guideline Booklet are also
acknowledged thankfully.
I am hopeful that the Guideline will be helpful for all the stakeholders to augment
economic empowerment of forest dependent community and enhance green
cover in the OFSDP, Phase-II project area. I am sure this booklet will be helpful in
accelerating expected outputs of Farm Forestry in collaboration with other line
departments and programmes under OFSDP, Phase-II.
Shri L. K. Tewari, IFS
PCCF (Projects)-cum-Project Director
Odisha Forestry Sector Development Society
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PREFACE

In an endeavour to increase the forest cover through afforestation activities,
non-availability of additional land for afforestation has reportedly been an issue.
Hence an option could be to look for additional land in the non-profit or private
domain. It has been a practice in India that in many parts of the country, farmers
also opt to grow tree species in fallow land or farm bunds to meet some of their
fuel wood and timber requirement.
In order to inculcate and develop this activity of growing trees off the forest
lands, several models of farm forestry have been developed and practiced in
several parts of the country. Farm forestry has thus become an important tool
to build resilience of farmers and rural people against threats of climate change
and natural calamities. This also helps in creating the rural employment and
rural development opportunities by providing farm forestry tree produce based
economic opportunities.
Farm Forestry activity under OFSDP, Phase-I was launched as the saving plan of
the project. Based on the success of this activity in 12 Divisions of OFSDP-I and
successful partnership with industry partners, Farm Forestry has been devised as
a major component under Odisha Forestry Sector Development Project, PhaseII, The objectives of this component are to encourage VSS for taking up tree
plantation and tree based farming systems on their private lands simultaneously
along with restoration of degraded forest under JFM Mode in OFSDP, Phase-II.
The Farm Forestry component of OFSDP, Phase-II- aims at improving the Trees
Cover Outside Forest (ToF) which would also contribute to the improvement of
livelihood of the VSS/ EDC members. The Project is targeted to cover up to 10,000 ha
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within the project area. The Project will focus on Timber/ Agri-horticulture models
being defined in the present OFSDP, Phase-II Farm Forestry Guidelines. During
the micro planning process, the VSS/ EDC working plan groups have been asked
to discuss the needs and feasibility of the different models of farm forestry in the
respective villages and identify beneficiaries in each VSS. OFSDP, Phase-II proposes
to adopt five different models of Farm Forestry viz. 1. Agri-Hort–silvi (mixed) Model,
2. Timber Model, 3. Pulp wood model, 4. Horti-NTFP model, 5. Field Bond-Dyke
model.
The principle strategy of Farm Forestry under OFSDP II is based on providing an
institutionalized platform for timber, NTFP and fruit plantations on private lands
to augment Natural Resource Base for sustainable and resilient livelihood.
To implement this important component, PMU of OFSDP, Phase-II had initiated
several rounds of consultations with stakeholder and representatives of various
Research Institutions, Paper Industry, Educational Institutions, NGOs, Ply Industry
and other Government Departments like Horticulture Department. After these
wide consultations, the PMU of OFSDP, Phase-II has come up with an exhaustive
Guideline on Farm Forestry under OFSDP, Phase-II to help all the stakeholders in
implementing the vital project component. This guideline has outlined all the
key points of implementation viz. eligibility criteria’s of selection of beneficiary
farmers for adopting the strategy of implementation and process along with
roles and responsibilities of stakeholders and monitoring and review process.
The extents of benefits to the farmers in the form of incentives are also explained
in this guideline. Different models of Farm Forestry are also illustrated here as
annexure.
The Guideline on Farm Forestry under OFSDP, Phase-II has been prepared under
the guidance of Shri L. K. Tewari, IFS, Project Director of OFSDS. The earnest
efforts, commitment and contribution made by the experts of PMU in preparing
this guideline are highly appreciated. I hope that this document would be widely
used by the Project Management Unit, Divisional Management Units, and Field
Management Units implementing the OFSDP, Phase-II. I wish all success to the
project.
Dr. Meeta Biswal, IFS
Additional Principal Chief Conservator of Forests
–cum-Additional Project Director, OFSDS
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1.0 Overview
Odisha Forestry Sector Development Project, Phase-II (OFSDP, Phase-II) is being implemented through
Odisha Forestry Sector Development Society (OFSDS) in 12 Forest and 02 Wildlife Divisions of the State,
falling under the territorial jurisdiction of 10 Revenue Districts. The broad objective of the Project is
primarily to enhance forest eco-systems, biodiversity conservation along with sustainable livelihood
of local people in the Project area.
The Farm Forestry sub-component in the ongoing project (OFSDP, Phase-II) aims to provide a more
profitable, secure and environmentally responsible alternative system to conventional natural resource
management systems in the forestry sector in Odisha. It aims at improving the forest cover outside
the forest area, which would also contribute to the improvement of livelihood of project community
i.e. VSS/EDC members. The project is mandate to cover 10000 Ha. of land in the project area involving
about 10000 beneficiaries. The concept of multiple use of land with multipurpose tree species mixed
with agriculture or horticulture crops and fodder plantation has become immensely important in the
present context where land area and green cover, both are diminishing with increasing anthropogenic
pressure. The Farm Forestry component under OFSDP, Phase-II is an initiative in this direction.

2.0 Background
Farm forestry was introduced as an activity approved under the saving plan of OFSDP-I during 2013.
For smooth implementation of the same, an elaborate Guideline was prepared by OFSDS. From 2013
to 2015, a total 9,487 ha of area was covered under farm forestry plantations in 801 VSSs belonging to
12 DMUs/Forest Divisions involving 14,031 farmers. Large number of farmers from Koraput, Jeypore
and Rayagada Divisions participated in farm forestry activity i.e., 76% of total beneficiaries and 80%
of the areas under farm forestry was covered from amongst these three Divisions. OFSDP-I could
successfully rope in with JK Paper Mill, Rayagada to establish Eucalyptus clonal plantations for paper
chips/ pulps on farmers’ land in Jeypore, Koraput and Rayagada Divisions. Tripartite agreements were
signed between Forest Department beneficiary Farmers and JK Paper Mill to ensure supply of inputs,
technical support and market access to the farmers.

3.0 The Present Proposal
The Farm Forestry component of OFSDP, Phase-II- aims at improving the Trees Outside Forest (ToF)
which would also contribute to the improvement of livelihood of the VSS/ EDC members. The Project
is targeted to cover up to 10,000 ha (indicative target) within the project area. The interventions will
be planned basing on these Guidelines,which has been developed by the OFSDP, Phase-II on the basis
of Guidelines developed for Farm Forestry component under OFSDP-I in November 2012. The Project
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will focus on Timber/ Agri-horticulture models being defined in the present OFSDP, Phase-II Farm
Forestry Guidelines. During the micro planning process, the VSS/ EDC working plan groups have been
asked to discuss the needs and feasibility of the different models of farm forestry in the respective
villages and identify beneficiaries in each VSS as presented in Table No 30 of the Micro Plan Guidelines
of OFSDP, Phase-II (Appendix-I). The list will further be collated FMU wise and Division wise for taking
up the different Models of Farm Forestry plantations.

4.0 Objectives of Promoting Farm Forestry
Objectives of the project’s Farm Forestry Component are to encourage VSS for tree plantation and
tree based farming systems on their private lands simultaneously along with restoration of degraded
forest under JFM Mode. These are further elaborated as below:
a. To increase the availability of timber, small timber, fuel wood and tree biomass from private
lands for enhancing incomes to households by meeting the local demand as well to reduce the
pressure on adjoining in degraded forests.
b. To rehabilitate the land fertility with nitrogen fixing plants like pulses under intercropping
models.
c. To build up capacity of the farmers by creating tree plantations as a viable enterprise.
d. To provide a collaborative platform for public- private – community partnership around tree
planting as a farm forestry model.
e. Amelioration of the local environment.

5. Strategy and Key Principle of Farm Forestry
under OFSDP, Phase-II
The principle strategy of Farm Forestry under OFSDP, Phase-II is based on providing an institutionalized
platform for timber, NTFP and fruit plantations on private lands to augment Natural Resource Base for
sustainable and resilient livelihood.
The key principles of promoting Farm Forestry Models under OFSDP, Phase-II are listed below:
a. Farm forestry is to be implemented through VSS following a cluster approach.
b. Each VSS, for implementation of the programme, should have at least 4 ha area available for
farm forestry. The maximum limit for one VSS is 50 ha.
c. For each farmer minimum area available should be 0.5 acre for block plantation and minimum
of 100 plants for planting on the field bunds.
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d. Survival based incentives shall be paid to the farmer through the VSS.
e. The VSS will be responsible for farmers’ mobilization and capacity building, formation of Farmer
Interest Groups (FIGs), Self Help Groups (SHGs) etc. Payment towards planting materials,
transfer of incentives to farmers will be based on the interest shown by the farmers and their
performance etc.
f. Land used for food grains cultivation will not be converted under farm forestry. If the fanner
is willing to use the farm bunds/ dykes for tree planting, then the project may consider it as
agro-forestry and support the farmer.
g. Financial support and incentives may be provided to the farmers to ensure higher survival
percentage.
h. The productivity of the plantations will be enhanced by providing quality planting material.
i. The post planting technical back up may be provided through industries and merchants.
j. The cluster approach of choice of farm forestry models will be encouraged to allow for product
aggregation and augmentation.
k. Beneficiary Farmers will be provided with information on the choice of species and
planting models.
l. The farmers will be provided trainings to augment their capacity for proper management
of plantations.
m. A participatory and robust Monitoring mechanism will be installed for all Farm Forestry
plantations under OFSDP, Phase-II.

6.0 Eligibility Criteria for selection of
Beneficiary Farmers
a. Availability of recorded fallow land.
b. Willingness to keep the land under tree cover till harvest,
c. Willingness to prepare the land for planting and commitment for post-plantation maintenance,
d. Willingness to form Farmer Interest Group (FIG)/ SHG/ Cooperative as applicable.
e. Availability of minimum of 0.5 acre and maximum of 2.5 acre for block plantation,
f. If the farmer is not opting for block plantation then minimum of 100 trees will be permissible to
be planted on farm bunds/ dykes,
g. For VSSs to be selected for undertaking farm forestry component a minimum of 4 ha area has to
be there.
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7.0 Strategy for Implementation
Farm Forestry Component under OFSDP, Phase-II. will be promoted in a collaborative and participatory
framework, with different stakeholders other than the farmers like Forest Department, Industry, p-NGO
and VSS Community complementing with contributions as per their inherent strength to achieve
synergy. Forest based industries will be invited to participate as per their location and willingness with
the DMUs for participation in the Farm Forestry intervention under OFSDP, Phase-II.
A scoping study has been carried out during the 2nd Year in 355 VSS of the 1st batch of OFSDP,
Phase-II, while preparing the micro plan at the village level. Further, interactive /brain storming/
consultative meetings were organized in two rounds involving research Institute, (Central Horticulture
Experiment Station, Bhubaneswar and Central Institute for Women in Agriculture, Bhubaneswar, both
(ICAR Institutes) Paper Industry (JK Paper Mill, Rayagada and Avanthi Agritech, old Balarpur Paper
industry) Educational Institute, (Forestry College, OUAT Bhubaneswar) Knowledge Trust Bhubaneswar
(NGO), Private Ply Wood Industry (Ori-ply, Bhubaneswar) and other line Departments (Directorate of
Horticulture Govt., of Odisha).
Based on the scoping study and the consultative meeting and the outlay of the financial provision in
the project the Farm Forestry Models to be implemented have been finalized.
The overall planning for implementation of Farm Forestry sub-component will be carried out by PMU/
DMU/ FMU, basing on the guidelines developed. The field level guidance for pulpwood model will be
carried out through FMU, PNGOs and paper industries. Other line departments and institutions along
with FMU/ PNGOs will guide the implementation of farm forestry and marketing will be facilitated
by the livelihood Resource Centre of OFSDP, Phase-II, LRC, whenever needed. In each cluster, the
Project will promote formation and strengthening of cluster level organizations of SHGs/ producers
for different livelihood activities including NTFP, agriculture, horticulture etc., and these organizations
will help SHGs in marketing of different produces.
In case of farm forestry, the SHGs and FIGs will take the help of cluster level organizations of SHGs
in marketing of NTFPs, agriculture and horticulture produces. The PNGOs will also provide help to
the SHGs and FIGs- to sell their produces. If there will be large volume of any produce (NTFP and/
or Horticulture), the LRC will negotiate with processing industries and corporate buyers. Most of
the NTFPs will be sold to the processing units available within the division or in the nearby areas.
Agriculture and horticulture produces will be largely sold in the Mandis (Markets) of Agriculture
Produce Market Committee (APMC). Most of the timber marketing will take place after the tenure of
the Project, as the timber will be harvested after 15 to 20 years. The FIGs/SHGs will take the help of
cluster level organizations and/ or LRC established under the Project or a Government agency like
Odisha Forest Development Corporation (OFDC Ltd.) in marketing of the timber. According to the
survival rate of the saplings, the incentives will be paid to the farmers.
The Implementation Plan of Farm Forestry is given in the table below: -
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Table No. 1: Outline of the Proposed Implementation Plan for Farm Forestry under OFSDP, Phase-II.

Particulars
Preparatory Phase

Outline
l Yr. 2
l

Scoping study

l

Revision of Farm Forestry Guidelines 2012

l

Agri-horticulture, model: Identification of partners - line
department, research institute and etc.

Implementing Agency: PMU through DMU & FMU
Selection of targeted areas / VSSs l Yr. 3 to Yr. 6 (Batch-wise)
and farmers
l Implementing Agency: FMUs with the help of PNGOs and
areas to be finalized by DMUs
l Yr. 3 to Yr. 6 Yr
Setting up nurseries /
procurement of QPM
l Implementing Agency: FMUs, Pulp and Paper Industries.
l

l

Primary QPM shall be sourced from the Central Nurseries of
the Forest

l

Department and line department.

Some SHGs/Entrepreneurs may be mobilized to set up
nursery and provide seedlings to the farmers.
Year
Target
Yr. 4 (2020-21)
2,958 ha
Yr. 5 (2021-22)
3525 ha
Yr. 6( 2022-23)
2500 ha
Yr. 7( 2023-24)
1017ha
Total
10,000 ha
Implementing Agency: FMUs, CPTs (Cluster Level Planting
Team),Farmers SHGs/ FIGs/ Cooperatives and VSSs
i. The Project will follow the Farm Forestry Guideline.
ii. The DMUs will identify the VSSs for farm forestry with the
help of FMUs and PNGOs.
iii. The PNGOs and FMUs will carry out necessary orientation
training programmes for the VSSs on farm forestry project
component,
iv. A Sub-Committee for planning and execution of farm
forestry shall be formed at the VSS level with a member of
EC, Member Secretary, Forest Guard, beneficiary farmers,
and member of P-NGO.
v. A Cluster/VSS level Plantation Team (CPT) will be formed by
FMU Chief (Range Officer) to take up planting operation,

l

Planting activities
The preparatory activities for
Farm Forestry will commence one
year in advance to the year when
actual plantation will be taken up.

Implementation
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vi. The VSS with the help of PNGO will select the farmers eligible
to undertake farm forestry. Farmers will be mobilized to
form Farmers Interest Group or SHG or Cooperative as
applicable.
vii. A farmer has to apply with necessary land documents and
undertaking to be a part of the programme. S/he has to
prepare (plough) the land, make site clearance for planting
and take post-plantation care. Pit digging and tree planting
shall be undertaken by the Project through CPT.
viii. Capacity building trainings will be undertaken by the
Project in collaboration with NGOs. The Project will provide
farm forestry extension materials to the farmers/ SHGs/
FIGs/ Cooperatives,
ix. The PNGO and FMU Chief will jointly ensure timely supply
of planting materials and other inputs to the farmers, and
timely planting of seedlings. They will periodically visit the
farms for field inspection and monitoring,
x. CPT shall visit each site for 100 per cent tree count and
report the survival rate to the FMU Chief and then the FMU
Chief will undertake 25 % sample check.
xi. Distribution of incentives to the farmers will base on the
survival assessment,
xii. The PNGO and FMU will provide market information to the
farmers,
xiii. LRC will facilitate market linkages of farmers/SHGs/FIGs
with different industries and other buyers.

8. Implementation Process
I. Institutional arrangements
Farm forestry programme under OFSDP, Phase-II will be promoted in collaborative participatory frame
work with different stake holders like Forest Department, Other line Departments, Industry, P-NGO
and VSS community complementing with contributions as per their inherent strength to optimise
synergy. Forest based Industries will be invited to participate as per the location and willing ness by
the DMU.

II. Selection of VSS
The VSSs will be selected in a cluster batch wise in 4 batches. For a VSS to be qualified for inclusion
under the scheme a minimum of 10 acres (4 ha.) have to be ensured with a maximum limit of 125 acres
(50 ha.) in a VSS.
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III. Selection of farmers
Preference will be given to those farmers having waste land/ fallow/surplus land (which are usually
not under any food production system) and who are interested to put land under complete tree cover
for a longer period. The minimum plot size of plantation will be 0.25 acre (0.1 ha.) for block plantation
in any model and 100 plants under field bund /dyke model. A list of willing farmers with quantity of
land (along with land type to be taken up under Farm Forestry will be listed during the micro planning
or revisit of the micro planning exercise by the P-NGO.
Willing farmers will submit an application (in Annexure-VI) to VSS which is to be accompanied with
copy of duly certified land records, a trace map of proposed plantation area and an under taking about
willing ness to take up land preparation and maintenance of the plantation till harvesting. VSS will
set up a sub committee comprising 1 EC member, 1 Experienced Farmer of the village/VSS, Member
Secretary, Forest Guard, one NGO Member, and Industry representative (if pulp wood plantation
with MOU is proposed) to screen the applications. Committee will verify the willingness and land
availability / quantity and if required will make a field visit. Based on verification the committee will
recommend the names to FMU through VSS which will be compiled by the P-NGO and forwarded to
DMU/shared with industries (if pulp wood is proposed) for further action. Following verification of the
sites and records, industry will execute an agreement with individual farmer/FIG and for providing
input, technical back up and buy-back guarantee. In case of financial support through bank linkage
Tripartite agreement will be required to be signed. A copy of such agreement has to be shared with
concerned FMU chief for record and monitoring.

IV. Awareness generation
Considering the status of tree
farming on private land in the state
strategic use of extinction channel
has to be planned. OFSDP, PhaseII will develop following type of
extension / communication material

Sl.
1

2.

Objective
of
communication/content
To Explain the details of
programme including
models
Different Agro forestry
models
Utilisation and market
linkage, Buy-back option

Forms of communication
Poster and Brochures in
local language/orientation/
village meeting
Brochures/handouts/
exposure visit
Brochures/handouts/
exposure visit

Project will organise VSS meetings,
industry – farmer interface & CB 3.
programmes to facilitate better
and effective dissemination of
information. The P-NGO would undertake the supporting/facilitating role for farmers in VSS attended
by them. For pulp wood species collaborating industry will provide the communication materials and
also facilitate its dissemination.

V. Raising of Nursery/arranging planting material
Based on the final list of applicants and land available for plantation, planning for nursery raising and
sourcing of quality planting material will have to be planned at DMU level during the preparatory year.
The QPM required for the forest and some NTFP species will be raised in the Hi-tech nursery/Central
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nursery of DMU. The concerned DMU Chief has to requisition to the nearby project Division where Hitech nursery has been established for procurement of seedlings for Farm Forestry. The QPM for pulp
wood model can be outsourced from the paper industry with which buy-back arrangement will be
finalised. The Horticulture/Grafted NTFP species will be procured from the nurseries of Horticulture
Department /CHESS, Bhubaneswar (ICAR) etc.

VI. Taking of plantation
Plantations will be taken up in the farmer’s field by the project under the supervision of FMU Chief,
while the land preparation include ploughing, cleaning and plantation lay out of the field will be
made by the farmers with the help of P-NGO/VSS members. The digging of pits will be executed by
the project.
FMU chief will form cluster plantation team (CPT) VSS wise for taking planting operation and will
personally review the progress of work every week with each CPT and member secretary at VSS level
one by one during the planting season (JULY and August). CPT will consist of concerned Forest Guard,
Animators, NGO team leader and industry representatives (only for pulp wood plantation). Team will
coordinate the plantation work in farmer’s field in cluster /VSS for land preparation by Farmer and
layout with digging of pit by the project latest by June, so as to finish the planting well in time. The
team will also have to submit a plantation completion certificate endorsed by the farmer concerned
to the FMU Chief.
The concerned farmer will have to complete the land preparation which will include ploughing,
cleaning / clearing of field and plantation layout for all types of models. He has to be present in the
field during pit digging and planting operations and have to undertake post planting maintenance
including casualty replacement till harvesting.
A planation records sheet (Annexure-VII) will be supplied by the Project and it will be maintained for
each site by the farmer himself.

9.0 Roles and Responsibilities of Stakeholders
The overall principle of roles and responsibilities of the project shall be through facilitations and supply
of planting material and planting (with pit digging and sapling planting) at farmer’s field as well as
providing incentives to farmers at two stages of plantation growth in the Farm Forestry Model based
on performance assessment. The contribution of farmers shall include providing land for plantation
followed by preparation of land with ploughing and clearing prior to pit digging and post plantation
maintenance with weeding, soil working, farm manuring, watering, causality replacement, watch and
ward, irrigation and tending/ harvesting.
The roles and responsibilities of various stakeholders on different aspects of farm forestry are tabulated
below: -
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Table No. 2.
Sl. No.

Stakeholder

1.

PMU

Responsibility
• Preparation of monitoring formats and collation of
DMU wise information on Farm Forestry
• Organising capacity building of the staff, p-NGO
teams and beneficiaries
• Release of funds to DMU for implementing the Farm
Forestry Component.
• Release of performance based incentive to farmers
based on survival and growth of plantation under
Farm Forestry models.

2.

DMU

• Assist in collation of DMU wise list of beneficiaries in
each VSS at the time of preparation of micro plans
(Annexure-I).
• Collation of FMU wise information in monitoring
formats of Farm Forestry
• Organising capacity building of the staff, p-NGO
teams and beneficiaries
• Taking up of Farm Forestry plantation sin
beneficiaries land and to provide tree plantation
records and forms about plantation information
forms to beneficiary (Annexure-VII)

3.

FMU

• Assist in collation of a list of FMU wise beneficiaries
in each VSS at the time of preparation of micro plans
• Collation of VSS wise information in monitoring
formats of Farm Forestry
• Maintain register of Farm forestry plantation details
(Annexure-VIII)

4.

P- NGOs

• Assist in preparation of a list of beneficiaries in each
VSS at the time of preparation of micr oplans
• Collation of VSS wise information in monitoring
formats of Farm Forestry
• Assist in organising capacity building of the staff,
p-NGO teams and beneficiaries
• Assist the farmers during execution of planting.
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VSS/ Individual

• Discuss the needs and feasibility of the different
models of farm forestry in the respective villages
• Prepare a list of beneficiaries in each VSS which will
be identified as per Table No 30 of the Micro plan
Guidelines of OFSDP, Phase-II.
• Assist the farmers in preparation of applications for
taking up the plantation mentioning the species
and model in prescribed format along with copy of
land records and trace Map of the plantation sites.
(Annexure-VI)

6.

Paper and Pulp industry

• Will cooperate with DMU in Mobilizing the farmers
through sharing of their IEC materials/ platforms
and commissioning of extension officials
• Provide quality planting material at predefined
and subsidized costs at the nearest road point to
planting site
• Offer buy back guarantee at market price from
farmers
• Provide assistance in conducing capacity building of
beneficiary farmers
• Organizing credit linkage with bank if required by
the farmers.
• Participate in the monitoring and review process;
maintain and update database of the farmers and
survival/ growth of plantations
• Provide any other support as mutually agreed upon

10. Various Models of Farm Forestry
Following farm forestry models are proposed to be taken up under OFSDP, Phase-II are I.

Agri-Horti–Silvi(mixed) Model

II.

Timber Model

III. Pulpwood model
IV. Horti-NTFP model
V.

Field Bond-Dyke model

Guideline on Farm Forestry
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The modalities of these model sare discussed below: I.

Agri-Horti-Silvi (mixed) Model for Entrepreneur/Livelihood Development (For farm lands in
1 ha. Area).
In this model:
1. The pulp wood species like Eucalyptus/ Acacia will be planted at a rate of 480 nos of plants in
block at a spacing of 4 mtr X 2mtr in the northern direction of the plot.
2. The Horticulture species (78nos) like Amla/Ber/ Guava/Lemon/Drumstick/Papaya/Banana/
Mango will be planted at a spacing of8 mtr X 6 mtr in the southern direction of the plot with
a lay out from east to west.
3. The timber species mostly teak /mahogany/ Gambhari/ Sisoo will be planted along the
periphery of the plantation at a spacing 4 mtr and 96 seedlings will be planted in the
periphery of the plot.
4. Inter cropping will be done during the first three years with Arhar/Bengal Gram/Sesame.
Fourth year onward inter cropping will be done with species of Pineapple/ Ginger/Turmeric.
Raising of Fodder species will also be permissible.
5. Further enhancement of income can be achieved through Apiculture, vermi-composting and
growing of Yam plants under this models.
6. The model plan of the plantation lay out and cost norm for this model are given at Annexure-I
(A) & (B) respectively.
7. The harvesting of the Eucalyptus/Acacia/ will be taken up in 4th, 8th, 12th year of the plantation
and the harvesting of the timber species will be taken up on maturity of the tree species.

II. Timber Model. ( for farm lands in 1 ha. area)
1. Timber species like teak/Gambhar/Mahogany/Sisoo(1000 nos. will be planted in block at a
distance 4 mtr X 2.5 mtr
2. Inter cropping is done during the first three years with Arhar/Bengal Gram/Sesame. Fourth
year onward inter cropping is done with pineapple/ Ginger/Turmeric. Fodder plantation can
also be taken.
3. Further enhancement of income can be achieved through Apiculture, vermi-composting and
growing Yam plants.
4. The details of plantation lay out and cost norm are given at Annexure-II (A) & (B) respectively.
5. The harvesting of Timber will be taken up after 15-20 year of the plantation (After the project
period)
III. Pulp wood model (for lands in 1 ha. area)
1. Soft wood (pulp wood) species like Eucalyptus/ Acacia (1000 nos.) will be planted in block at
a distance 5 mtr X 2 mtr
2. Inter cropping will be done during the first three years with Arhar/Bengal Gram/Sesame.
Fourth year onward inter cropping will be done with pineapple/ Ginger/Turmeric. Fodder
plantation can also be taken.
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3.		 Further enhancement of income can be achieved through Apiculture, vermi-composting and
growing Yam plants.
4.		 The details of plantation lay out and cost norm are at Annexure-III (A) & (B) respectively.
5.		 The harvesting of the Eucalyptus/Acacia/ will be taken up in 4th, 8th and 12th year of the
plantation respectively.
IV. Horti- NTFP Models ( for lands over 1ha. area)
1.

Grafted Horticulture and NTFP species like Mango/Tamarind/Amla/Bel/Jamun/Cashew will
be planted in blocks (400 nos) at a distance 5 mtr X 5 mtr.

2.		Inter cropping will be done during the first three years with Arhar/Bengal Gram/Sesame.
Fourth year onward inter cropping will be done with pineapple/ Ginger/Turmeric. Fodder
plantation can also be taken up.
3.		 Further enhancement of income can be achieved through Apiculture, vermi-composting and
growing Yam plants.
4.		The model plan of the plantation lay out and cost norm are at Annexure-IV (A) & (B)
respectively.
V. Field Bund/Dyke model.
1.		 Farmers willing to use farm bunds/ dykes for tree planting and willing to continue the food
grain cultivation in agriculture lands will be considered for taking up this model.
2.		 Minimum no of trees to be planted will be 100 nos at a linear spacing of 4 mtrs
3.		 The species planted will be either forest species (Teak/Mahogany/ Sisoo/Gambhar/ Eucalyptus
/Acacia) or Horticulture species (Ata/Drumstick/Papaya/Guava/Ber/Lemon).
4.		 The details of plantation lay out and cost norm are at Annexure-V (A) & (B) respectively.

11. Incentive to farmers
Incentive to farmers for raising good plantation with a higher survival percentage will be admissible
under the scheme. In this regard following modalities will be observed: 1. Each farmer will be informed about the provision of survival based incentives and accordingly
encouraged to maintain better survival and growth.
2. Incentive from the project is neither a compensation to farmers for his effort nor a means to
share with the project from the plantation in future.
3. As such it will be the responsibility of the farmer to maintain the plantation for realizing
maximum benefit for themselves, once planting is done by the project.
4. If required industry may help eligible farmers to avail the bank linkage to bear the cost of post
planting maintenance.
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5.		The 1st Monitoring of survival and growth for incentives will be taken up during the post
monsoon period (Oct- Dec) of 2nd year by the Cluster Plantation team(CPT). The CPT will
visit each site and take up 100% tree count to report survival and also make a qualitative
observation about growth & maintenance. FMU chief will randomly cross check at least 25%
of the sample. Based on the survival and growth the FMU Chief will recommend list of farmers
for providing incentives as per following schedule.
Table No. 3
Model Type

Assessment
Criteria

Rate of incentives for plant
surviving and growing well

Agri –Horti-Silvi (mixed) model) Above 90% of the
planted seedlings
Timber Model
growing well.
Pulp Wood Model

Rs. 3.25/ plant

Horti -NTFP Model

Rs. 5.50/plant

Field Bond-Dyke Model

Rs. 2.40/plant

Rs. 2.40/plant
Rs. 2.40/plant

After monitoring and cross checking the FMU Chief will forward the list of eligible farmers
VSS wise with fund requirement to DMU Chief with a copy to concerned VSS. The VSS will
display the list at the VSS building and inform the concerned farmer. The DMU Chief will
have release fund to the VSS, who will subsequently transfer the incentive amount to the
concerned person through their bank accounts. The VSS has to ensure receipt of the incentive
to the farmers soon after release of the funds by the DMU chief.
6.		 The 2nd monitoring of Survival and growth for the second and last incentive to the farmers
will be taken up during the post monsoon period (Oct-Dec) of 4th year by the CPT. CPT will visit
each site and take up 100% tree count and report the survival % and also make a qualitative
observation about the growth and maintenance. FMU Chief will randomly cross check at least
25 % of the samples and send the final list of eligible farmers to DFO within December. The
DMU chief will release fund to the VSS, who will subsequently pass on the incentives to the
concerned person through Bank transfer. The VSS has to ensure the receipt of the incentives
by the farmers. Based on the survival and growth remark each farmer will be provided with
incentives as per the following schedule: Table No. 4
Model Type

Assessment
Criteria

Rate of incentives for plant
surviving and growing well

Agri –Horti-Silvi (mixed) model) Above 90% of the
planted seedlings
Timber Model
growing well.
Pulp Wood Model

Rs. 5/ plant

Horti -NTFP Model

Rs. 8/plant

Field Bond-Dyke Model

Rs. 5/plant

Rs. 3/plant
Rs. 3/plant
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12. Monitoring & review
1. Progress of Farm forestry will be reviewed at FMU and DMU level in the monthly review meetings
and the periodic review will be taken by RCCF and at PMU level. During the plantation season FMU
chief will review the progress fortnightly with each CPT one by one at VSS level.
2. The team leader of P-NGO will be responsible for reporting the monthly progress of the farm
forestry component to FMU chief. The NGO team leader will collect information on all models from
the farmers/ VSS. In all cases the information has to be corroborated with the records of nursery/
plantation record and the registered VSS resolution.
3. At DMU level a FMU wise and cluster/ VSS wise Data base of farmers will be maintained for follow
up of technical support and market linkage. Industry will maintain the data base with respect to
pulp wood farmers and share that with DMU.
4. During pre-planting season and planation season a team constituted by DMU Chief will visit some
sample VSS to check the quality of planting operation and that of the QPM.
5. The information of the beneficiary taking up plantation such as land details, Farm Forestry model,
area, no of seedlings planted, the GPS reading of the polygon of the individual plantation area,
survival and growth data etc., will be uploaded in the IMS portal of OFSDS for web based monitoring
of the Farm forestry component. The Member Secretary of the VSS, Field co-ordinator (Planning &
Documentation) of the FMU and the SMS (GIS /MIS) will ensure proper reporting of the same under
the overall supervision of the DMU Chief. Accordingly, the periodical report will be generated in
the GIS Cell of OFSDP for various purposes.

lll
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Annexure-I (A)

Cost Norm per/ha. for Farm Forestry under OFSDP, Phase-II
Model-A -Agroforestry for Entrepreneur Development/Nutritional plantation (Mixed Model)
Forest Plant (Eucalyptus /Acacia) Area-.48 ha.-Spacing ( 4mtr X 2.5 Mtr)-480 nos. Teak/Mahogany/
Sisoo (In periphery, area .15ha )-4mtr spacing -96 plants		
Horticulture plant (Amla /Ber/Guava/Lemon/Drumstick/Papaya/Banana/Mango)- Area- .37ha.
Spacing-8 mtr X 6mr- 78 plants						
Intercropping- 1st 3 years ( Arhar/Sesamee/Bengle Gram) 4th year onwards
(Pine Apple/Ginger/Turmeric) Total plant-480+96+78=654
Sl.

Activities

Labor/
Mandays

Material Cost
Unit Rate
(in Rs.)

Quantity
(in Nos)

Amount
(in Rs.)

Total
Cost
(in Rs.)

Remarks

1

Cost of Seedling of Teak /RT
seedling (Forest Species)

7

96

672

672

To be raised in Hi-tech
nursery though RT

2

Cost of seedlings Eucalptus
including transportation
(from Paper industries)

7

480

3360

3360

to be procured from
paper industries/ Forest
Department

3

Cost of Horticulture seedlings

30

78

2340

2340

To be procured from
Horticulture Department/
CHESS (ICAR)

4

Site Preparation
(cleaning, ploughing)

0

0

to be taken up beneficiary

5

Pitting of Forest Species
(30 cm cube)

14.4

7

480

3360

3360

To be done by Project

6

Carriage & Planting of Forest species

7.5

3.7

480

1776

1776

Do

7

Pitting for Horticulture species
(45 cm cube)

6.4

22

78

1716

1716

Do

8

Planting of Horticulture species

1.8

6

78

468

468

Do

9

Cost of Manuer (654 Plant) @ 50g/
plant NPK@ Rs. 24/kg

24

32.7

784.8

784.8

10

2nd year operation (including
casualty and replacement)

3523.2

3523.2 Borne by Project
To be taken by the beneficiary
under convergence of
Agriculture /Horticulture

11 Inter cropping, Arhar/Sesamee/
Bengle gram/ Pineapple/Ginger/
Turmeric
Total

NB:

Borne by Project (on LS)

30.1

18000

18000

1) cost per unit plant for the 1st year Rs. 22.135, Cost for 2nd year Rs. 5.387 		
2) Basing on unit rate of plant and the area of plantation the cost can be decided
3) Cost of incentives- Rs. 5400/ha. (90% survival rate) Rs. 8.25/ plant
(1st year after plantation -Rs. 3.25 and 2nd year after plantation Rs.5)
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Annexure-I (B)
Model layout of Agri-Horti-Silvi (Mixed) Farm Forestry Model in 1 Ha. Area

REFERENCE :
Timber Species Plants
Horticulture Plant
Pulp Wood Plant

1 Timber Wood Plantation Area (0.15 Ha) Average 96 Plants, Spacing 4 mtr.
2 Pulp Wood Plantation Area (0.48 Ha) Average 480 Plants Spacing 4x2.5 mtr
3 Horticulture Plantation Area (0.37 Ha) Average 78 Plants Spacing 8x6 mtr.

Ann
nexure‐1 (B))
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Annexure-II (A)

Cost Norm per/ha. for Farm Forestry under OFSDP, Phase-II		
Model-B Timber Species Plantation								
Forest Plant (Teak/Sisoo/Gambhar/ Mahogany) -Spacing ( 4mtr X 2.5 Mtr)-1000 nos.
Intercropping- 1st to 3rd year- (Arher/Sesame/Bengal Gram) 4th year onwards
(Turmeric/Pineapple/Ginger)
								
Remarks
Sl.
Activities
Labour/
Material Cost
Total
Mandays Unit Rate
(in Rs.)

quantity
(in Nos)

Amount
(in Rs.)

Cost
(in Rs)

1

Cost of seedlings
Eucalyptus (from paper
industry)/Acacia (RT
Seedling

2

Site Preparation
(cleaning, ploughing

3

Pitting of Forest
Species (30 cm cube)

14.4

7

1000

7000

7000

To be done by Project

4

Carriage & Planting of
Forest species

15

3.7

1000

3700

3700

Do

7

Cost of Manure (1000
Plant) @ 25g /plant, NPK
@Rs. 24.per Kg.

24

25

600

600

Borne by Project

8

Post Planting operation
& casualty Replacement

to be taken by the
beneficiary

9

Inter cropping, (Arhar,
Sesum,/ Bengal Gram/
Pineapple/Ginger/
Turmeric

to be taken by the
beneficiary under
convergence of
Horticulture/Agriculture

Total

NB:

7

1000

7000

7000

to be procured from
paper industries/ Forest
Department RT seedling)
to be taken by
beneficiary

29.4

18300

18300

1) Cost per unit plant Rs. 18.00 (1st year)						
2) Cost of incentives-Rs. 5400/ha. (90% survival rate) Rs. 5.4/ plant
(1st year after plantation -Rs. 2.4 and 2nd year after plantation Rs.3)
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Annexure-II (B)
Annexure‐2(B)
Model layout of Farm Forestry (Timber Model) in Area 1 Ha, Spacing 4x2.5 mtr, Average
1000 Plants
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Annexure-III (A)
Cost Norm per/ha. for Farm Forestry under OFSDP, Phase-II				
Model-C.Pulp wood Plantation							
Forest Plant (Eucalyptus/Acacia) -Spacing ( 5 mtr X 2 Mtr)-1000 nos
Intercropping- 1st to 3rd year- (Arher/Sesum/Bengal Gram) 4th year onwards
(Turmeric/Pineapple/Ginger)					
Activities

1

Cost of seedlings Eucalyptus
(from paper industry)/Acacia
(RT Seedling

2

Site Preparation
(cleaning, ploughing)

3

Pitting of Forest Species
(30 cm cube)

4

Carriage & Planting of Forest
species

7

Cost of Manure (1000 Plant) @
25g /plant, NPK @Rs. 24.per Kg.

8

Post Planting operation &
casualty Replacement

to be taken by the
beneficiary

9

Inter cropping, (Arhar, Sesum,/
Bengal Gram/Pineapple/
Ginger/Turmeric

to be taken by
the beneficiary
under convergence
of Horticulture/
Agriculture

Total

NB:

Labour/
Mandays

Material Cost
Unit Rate
(in Rs.)
7

Total
Cost
quantity Amount
(in Rs)
(in Nos) (in Rs.)

Remarks

Sl
No.

1000

7000

7000

to be procured from
paper industries/
Forest Department RT
seedling)
to be taken by
beneficiary

14.4

7

1000

7000

7000

To be done by Project

15

3.7

1000

3700

3700

Do

24

25

600

600

Borne by Project

29.4

18300

18300

1) Cost per unit plant - Rs. 18.00 (1st year)
2)Cost of incentives - Rs. 5400/ha. (90% survival rate) Rs. 5.4/ plant
(1st year after plantation - Rs. 2.4 and 2nd year after plantation 3)
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Annexure-III (B)
nexure‐3
(B))
Model Layout of Farm Forestry (Pulp Wood Model) in 1 Ha Spacing 5x2mtr AverageAnn
1000
Plants
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Annexure-IV (A)

Cost Norm per/ha. for Farm Forestry under OFSDP, Phase-II
Model-D Horti-NTFP Model Plantation								
NTFP Plant (Amla/Bel/Mango/ Tamarind/ Jamun/Cashew) -Spacing ( 5mtr X 5 Mtr)-400 nos
Intercropping- 1st to 3rd year- (Arher/Sesame/Bengal Gram) 4th year onwards (Turmeric/Pineapple/
Ginger)
Sl
Activities
No.

Labour/
Material Cost
Mandays Unit
quantity
Rate
(in Nos)
(Rs.)

1

Cost of seedlings NTFP plant
(Grafted)

2

Site Preparation (cleaning,
ploughing

3

Pitting of Forest Species
(30 cm cube)

4

Carriage & Planting of Forest
species

7

Cost of Manure (400 Plant) @
50g /plant, NPK @Rs. 24.per
Kg.

8

Post Planting operation &
casualty Replacement

9

2nd Year operation including
casualty replacement

9

Inter cropping, (Arhar,
Sesum,/ Bengal Gram/
Pineapple/Ginger/Turmeric

Total

NB:

30

400

Total
Remarks
Amount Cost (in
(in Rs.) Rs)
12000

12000

to be procured
from Horticulture
Department/
CHESS (ICAR)
to be taken by
beneficiary

14.4

7

400

2800

2800

To be done by
Project

15

3.7

400

1480

1480

Do

24

20

480

480

Borne by Project

to be taken by the
beneficiary
1240

1240

on LS
to be taken by the
beneficiary under
convergence
of Agriculture/
Horticulture

29.4

18000

18000

1) Cost per unit plant - Rs. 18.90 (1st year)							
2) Cost of incentives - Rs. 5400/ha. (90% survival rate) Rs. 13.50/ plant
(1st year after plantation - Rs. 5.50 and 2nd year after plantation - Rs.8)
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Annexure-IV (B)
Annexure‐4 (B)
Model Layout of Farm Forestry (HORTI-NTFP Model) in 1 Ha Spacing 5x5mtr Average 400 Plants
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Annexure-V (A)

Cost Norm per/100 nos of plants in field bond /Dyke for Farm Forestry
under OFSDP, Phase-II						
Model-E Agri-Silviculture (mixed model of Forest and Horticulture species)			
Forest Plant- (Teak/Sisoo/Gambhar/ Mahogany/ Eucalyptus) 75%
Horticulture Plant-(Guava/Lemon/Drumstick/Ber/ Amla/Tamarind/Ata) 25%
Spacing - ( 4 mtr )-100 nos in Field bond-Dyke							
No of forest plant -75 and no of Horticulture plant -25						
Cropping- usual food grain cultivation
Activities

1

Cost of seedlings Teak
(RT Seedling)

2

Site Preparation
(cleaning, ploughing)

3

Pitting of Forest Species
(30 cm cube)

4

Carriage & Planting of
Forest species

5

Cost of Horticulture
Species

6

Pitting for Horticulture
Species

7

Carriage & planting
Horticulture Species

8

Cost of Manure
(100 Plant) @ 25g /plant,
NPK @Rs. 24.per Kg.

9

Post Planting operation &
casualty Replacement

to be taken by the
beneficiary

10

Cropping of Food grains

to be taken by the
beneficiary under
convergence of
Agriculture/Horticulture

Total

Labour/
Mandays

Material Cost

Remarks

Sl
No.

Unit Rate
(in Rs.)
7

quantity
(in Nos)
75

Amount
(in Rs.)
525

Total
Cost (in
Rs)
525

to be procured from
paper industries/ Forest
Department (RT seedling)
to be taken up beneficiary

14.4

7

75

525

525

To be done by Project

15

3.7

25

92.5

92.5

Do

30

25

750

750

To be procured from
Horticulture Department/
CHESS(ICAR)

6.4

22

25

550

550

Do

1.8

6

25

150

150

Do

24

2.5

60

60

Borne by Project

37.6

2652.5

2,652.5

NB: 1. Accordingly the cost of unit plant are to be calculated @ Rs.26.52/plant (mixed model).
2. In case of planting of only forestry plant / Horticulture plant, the cost/seedling are to be
calculated reciprocally						
3. Cost of incentives - (90% survival rate) Rs. 8.25/ plant ( 1st year after plantation -Rs. 3.25 and
2nd year after plantation Rs.5)
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Annexure-V (B)
Annexure‐5 (B)
Model Layout of Farm Forestry (Field Bond-DYKE Model) Average 100 Plants, Spacing 4 Mtr.
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Annexure-VI

Application for Registration With Vss for Farm Forestry Under
OFSDP, Phase-II

1.

Name of applicant

:

2.

Name of father/husband

:

3.

Date of Birth

:

4.

Sex (Male/Female)

:

5.

Marital Status (Single/married)

:

6.

Address in full

:

with telephone/mobile/
email which ever available

7.

Profession

:

(self-employed/farmer/housewife/student/ employed in govt. organization/non-government organization etc.)

8.

Proof of identify /phot identify

9.

Details of land

:

(a) Location (District/Tehsil/Village) :
(b) Holding - Plot No.

:

		 Khata No.

:

		Kisam

:

		 Area in (acre/hectare)

:

		 Details of Surrounding plots
:
		 (Located in North, South, East and West Direction)
10. Farm Forestry models to be raised.
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DECLARATION
I Sri________________________________________________ hereby declare that the particulars
submitted by me are true to the best of my knowledge and belief I under take to take up tree plantation
on my private holdings and I am willing to undertake this as per OFSDP guidelines for farmers to
cultivate, protect, maintain and harvest on maturity.

Place:……………							Signature
Date:………………							Name in full
List of documents enclosed:
(1) Identity Certificate –Voter identity Card/Aadhara Card or identity certificate form Sarpanch, Ward
Member (Xerox copy)
(2) Copy of RoR
(3) Trace map of plot with surrounding plots(certified by the applicant)
(4) Any other material (please specify)

For VSS use
Registration				
Accepted /Registered. Date……………………
Plantation record sheet					
Not issued /Issued. Date………………………….
Signature of VSS President
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Annexure-VII

Format of Tree plantation record with farmer
(in a card size of 21 cm X 28 cm from OFSDP for issue by VSS)
PART-I (entries to be made by VSS)
...........................................................................................................

Range(FMU)

...........................................................................................................

(Block)

..............................................................................................................

Forest Section

..............................................................................................................

GP

..............................................................................................................

Forest Beat

................................................................................................................ Village

Name ................................................................................................................................

Plot No...............................................................................................................

Address...........................................................................................................................

Khata No...............................................................................................................

......................................................................................................................................................

Mouza Kissam No.....................................................................................
Area (in acre/in ha.)

PART-II (Entries to be made by farmer)
(a) About plantation and maintenance
Date of
entry
by
farmer

Period of
planting
followed by
period of
maintenance

1

Tree plantation particulars

2

Species

No of
plants
plated

Farm
Forestry
model and
area planted
( in ha.)

3

4

5

Post
planting
activities
taken up

Minimum &
maximum in
plantation noted
(In meter)

Minimum &
maximum
diameter in
plantation noted
(in centimeter)

7

8

6

No of
plants
surviving

Remark

9

10

(b) About trees disposed at intervals and recorded by farmer
Date of
disposal

About trees harvested /
removed

About timber/Pulp wood quantity obtained

Species

Timber (in cft)
poles in number

1

Number

2

3

Remarks
(for own use
or for sale)

Fire wood
(in Qtl/metric ton)

4

5

6

(c ) About Production of Horticulture/NTFP plantation
Year of
production

No of
Plant

1

2

About trees
Species

About production/quantity obtained on
yearly basis
Number

3

4

Quantity of product obtained Rate/kg
5

6

Remarks
(Financial gain)
(in Rs.)
7
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Annexure-VIII

Information on Farm Forestry Plantation (to be maintained at FMU)
Name of the FMU:___________________________________
Name of the VSS

Year of
F.F.plantation

No of
beneficiary

Model Type

Area of Plantation

No of seedlings
planted

Appendix: 1

Farm Forestry Beneficiary details:
Name of the beneficiary

Total holding of
area in ha.

Area proposed for
farm forestry

		
				

Type/model of
farm forestry

No of trees to be planted
(in case of field bund)

